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Background & Executive Summary 
 

On December 12, 2014, the New York Public Service Commission (“Commission”) issued its Order Establishing Brooklyn/Queens Demand 

Management Program (“Order”).1  The Order directs Consolidated Edison Company of New York, Inc. (“Con Edison” or the “Company”) to 

submit quarterly reports to the Commission on its Brooklyn/Queens Demand Management (“BQDM”) “expenditures and program activity” 

including all relevant details such as project costs, project in-service dates, Monthly Adjustment Clause (“MAC”) recoveries, incremental costs 

incurred, operational savings, and other benefits.  This BQDM quarterly report (“Report”) submitted by the Company covers expenditures and 

program activity for the second quarter of 2021.  

In the Order, the Commission set a $200 million budget for the BQDM program.2  Since the BQDM Program’s inception, the Company has 

expended an aggregate $121.62 million, of which $1.11 million was expended during the second quarter of 2021 (see Table 1).  

BQDM program activities continue to be impacted by social distancing guidelines and executive orders issued by the State of New York in 

response to the COVID-19 pandemic.3   

Table 1. BQDM Executive Summary of Demand Reduction, Expenditures, and Recoveries to Date 

 Total Peak Demand Reduction 
(kW) to Date 

Total Portfolio Expenditures to Date 
($M) 

Total Funds Recovered to Date 
($M) 

 BQDM Program at Q2 2021 59,135 $121.62 $66.01 

 

  

 
1 Case 14-E-0302, Petition of Consolidated Edison Company of New York, Inc. for Approval of Brooklyn Queens Demand Management Program,  Order 
Establishing Brooklyn/Queens Demand Management Program (issued and effective December 12, 2014).  
2 Prior to the Order, expenditures incurred to address reliability needs in the BQDM target area were recovered through the Targeted Demand Side 
Management (“TDSM”) program.  Case 09-E-0115, Proceeding on Motion of the Commission to Consider Demand Response Initiatives, Order Adopting with 
Modifications a New Targeted Demand Side Management Program for Consolidated Edison Company of New York, Inc. (issued and effective June 1, 2011).  In 
order to accurately reflect costs incurred to address the projected overload in the BQDM target area and to maintain a single set of accounting rules on all 
expenses related to the BQDM Program, charges incurred under the TDSM program that are related to the BQDM target area were reclassified to the BQDM 
Program, enabling the Company to collect all BQDM related charges incurred before or after the issuance of the Order as BQDM Program costs. At the time of 
the BQDM program creation, the remaining $25 million budget of the TDSM program was included in the $200 million BQDM program budget. 
3See “Proclamation on Declaring a National Emergency Concerning the Novel Coronavirus Disease (COVID-19) Outbreak” (www. whitehouse.gov) (issued March 
13, 2020); “30 Days to Slow the Spread” The President’s Coronavirus Guidelines for America (www.whitehouse.gov) (issued March 30, 2020); State of New York 
Executive Order No. 202.8 Continuing Temporary Suspension and Modification of Laws Relating to the Disaster Emergency. March 20, 2020. 
https://www.governor.ny.gov/sites/governor.ny.gov/files/atoms/files/EO_202.8.pdf and “New York State on PAUSE” Executive Order issued by New York 
Governor Andrew Cuomo (www.coronavirus.health.ny.gov) (effective March 22, 2020). 

https://www.governor.ny.gov/sites/governor.ny.gov/files/atoms/files/EO_202.8.pdf
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BQDM Report Table4 

 

BQDM PORTFOLIO 

Quarter 2
Year-to-

Date

Program-

to-Date
Notes

FINANCIAL ACTIVITY ($ M)

[0] Expenditures

Customer-sided 0.97$         2.46$         97.88$      (0) See Appendix for additional detail on Expenditures

Utility-sided 0.14$         0.36$         23.74$      

Total Expenditures 1.11$         2.82$         121.62$    

Program Cost Recovery 1.71$         3.41$         66.01$      

CUSTOMER-SIDED PROGRAM ACTIVITY

Energy Efficiency

[1] Residential Direct Install 

Peak Hour kW reduction -             -             4,930         

[2] Bring Your Own Thermostat (2) Program closed as of Q4 2020. 

Peak Hour kW reduction -             -             391            

[3] Residential AC (3) This former pilot program is now being more fully integrated in the Company's EE portfolio

Peak Hour kW reduction -             -             9                 

[4] Multifamily Energy Efficiency

Peak Hour kW reduction 66               97               5,394         

[5] Small-Medium Businesses Adder (6) To date, more than 7,000 participating businesses resulting in annual energy savings of more than 151

Peak Hour kW reduction 146            339            13,257      GWh. (7) Q1 savings revised upward due to measurement and verification.

[6] Commercial & Industrial 

Peak Hour kW reduction 13               13               727            

[7] NYCHA

Peak Hour kW reduction -             -             2,293         

[8] DCAS

Peak Hour kW reduction -             -             455            

Distributed Generation

[9] Fuel Cell

Peak Hour kW reduction -             -             6,100         

[10] Combined Heat & Power

Peak Hour kW reduction 280            280            3,079         

Energy Storage

[11] Peak Hour kW reduction -             -             4,000         

Customer-Sided Portfolio kW reduction at Peak Hour 505            729            40,635      

UTILITY-SIDED SOLUTIONS

Conservation Voltage Optimization (CVO) -             -             17,000      

Distributed Energy Storage System -             1,500         

BQDM Total kW reduction at Peak 505            729            59,135      

2021

(4) To date, more than 2,400 participating buildings have installed energy efficiency measures resulting in an annual 

energy savings of approximately 43.5 GWh (5) Q1 savings revised upward due to measurement and verification.

(1)As of Q2 2020, 34,600 participating residences and a cumulative energy savings of 4.49 GWh. 
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BQDM Narrative Update 
Program Overview 

The Company achieved 59.1 MW of peak hour load relief via solutions installed through the end of the second quarter of 2021 as depicted in 

Figure 1 below. 

 

Figure 1: Hourly Load Profile of Operational BQDM Customer-Side Solutions and Non-Traditional Utility-Side Solutions. Note: A 1.5 MW 4-hour utility-side 

battery energy storage system is not depicted in the load profile as its dispatch varies. 

The Company continued to make progress installing energy efficiency measures through incentive adders (“Adders”) for energy efficiency 

upgrades in the residential, multifamily, commercial, and public building sectors.  Implementation of distributed energy resources, such as fuel 

cells, combined heat and power (“CHP”), and energy storage continued to contribute toward the program’s load relief goals.   

By the end of the second quarter of 2021, customer-sided load relief reached over 40 MW of measures operational at the peak 9-10 PM hour. 

The Company achieved this load relief through installation of efficiency and demand management measures at more than 7,000 small 

businesses, 2,400 multifamily buildings, and 34,600 homes and small 1-4 unit residence buildings. Two CHP projects totaling 0.28 MW of load 

relief became operational in the second quarter of 2021. The Company is conducting Measurement and Verification for both projects 

throughout the 2021 summer period. 

The Company met its reliability needs using a combination of customer-side and non-traditional utility-side solutions and, via the BQDM 

program extension,5 continues to evaluate measures to provide additional load relief. Updates to the customer-side (i.e., energy efficiency, 

 
4 Peak Hour kW Reduction reflects estimated installed measures at the close of the second quarter 2021 based on the most current installed and operational 
savings. Verification for the full year of savings is completed annually at the end of the fourth quarter. 
5 The Commission approved the Company’s petition to extend the BQDM Program beyond 2018 in Case 14-E-0302, Order Extending Brooklyn/Queens Demand 

Management Program (issued and effective July 13, 2017). 
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distributed generation, and energy storage) and non-traditional utility-side solutions (i.e., energy storage and conservation voltage optimization) 

are described in additional detail in the narrative below.  

Financial Activity 

The Commission authorized the Company to defer (over a 10 year period) and recover its BQDM-related costs though the MAC and a NYPA 

surcharge and further suggested that the Company propose in its next rate case to recover the balance of its unrecovered costs through base 

rates.6   As of January 16, 2020, in accordance with the Commission’s approval of the Company’s electric rate plan (the “Rate Plan”), BQDM 

expenditures have been recovered through base rates.7  As noted above, the Commission established a $200 million budget for the BQDM 

program.  

The Company currently anticipates that the total cost of BQDM measures will be under the $200 million budget.  Per the Order, the Company 

also developed a General Accounting Procedure (“GAP”) 8 for treatment of costs and collections associated with the BQDM Program and 

established internal billing accounts to manage program expenses.   

No quantifiable operational savings9 in the electric sub-transmission and distribution system operations have yet been identified as a direct 

result of BQDM Program activities conducted in the second quarter of 2021 or earlier.  

Program Activity 

Customer-sided Solutions Overview: In the second quarter of 2021, the Company continued to incentivize customer-side energy efficiency, 

distributed generation, and energy storage technologies to reduce peak demand in the BQDM targeted area. Con Edison’s energy efficiency 

programs targeting residential, multifamily, small business, commercial and industrial, and public agency customers continued to install 

measures at customer sites in the targeted area.  

See Report Table above for demand reductions achieved to date by technology and program.  

To the extent appropriate under the social distancing guidelines and executive orders issued in relation to the COVID-19 pandemic, Con Edison 

continues to engage local communities and conduct outreach to customers in the BQDM targeted area through a variety of meetings and events 

 
6 Order, pp. 19-21. 
7 Case-19-E-0065, Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of Consolidated Edison Company of New York, Inc. 
for Electric Service, Order Adopting Terms of Joint Proposal and Establishing Electric and Gas Rate Plan (issued and effective January 16, 2020), p. 41 of 
Attachment A Joint Proposal. 
8 The Company filed the GAP with the Commission on February 10, 2015.  See 
http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={59F25E6A-7ABA-4D95-BBD2-F6142F90C798}. 
9 The Company defines “operational savings” as reductions in costs incurred or expected to be incurred by the Company for the operation of the electric sub-
transmission and distribution system supporting the BQDM target area (“BQDM Area” or “BQDM Target Area” or “Target Area”)9 due to the implementation of 
BQDM solutions.   
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with public officials, community groups and local businesses, and through marketing efforts to keep eligible customers informed of current 

program offerings and incentives.  

 

Non-Traditional Utility-side Solutions Overview: Non-traditional utility-side solutions continue operating in parallel to customer-sided DERs to 

collectively meet load reduction needs in the BQDM targeted area. Utility-side solutions include 17 MW of conservation voltage optimization 

(“CVO”) and 1.5 MW of energy storage systems for a total of 18.5 MW of load reductions.  The utility-sided energy storage system became 

operational in the third quarter of 2019 and will discharge at 1.5 MW for a 6-hour duration throughout summer 2021 to provide additional peak 

load relief and grid support when necessary.   
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Appendix 
 

Appendix A: Detailed BQDM Program Expenditures ($M) for second quarter 2021 10 

 

 

 
10 Expenditures shown in Appendix A include accruals and credits to the various BQDM programs, resulting in some activities reporting negative values for 
2021.  

Program/Projects Apr-21 May-21 Jun-21 Q2 2021 Total 2021 BQDM BQDM Total

Customer-Side Solutions

Incentives 0.01$               0.09$               0.69$               0.79$               2.25$               77.86$                

Program Implementation & Administration 0.01$               0.01$               0.01$               0.02$               0.05$               6.09$                  

Sales, Marketing, & Training 0.00$               0.00$               (0.02)$              (0.01)$              (0.00)$              3.14$                  

Technology, Measurement and Verification (M&V), and Evaluation 0.01$               0.03$               0.12$               0.16$               0.17$               9.94$                  

Market Research & Analytics -$                 -$                 -$                 -$                 -$                 0.85$                  

Total Customer-Side Solutions 0.04$               0.13$               0.80$               0.97$               2.46$               97.88$                

Utility-Side Solutions

Program Implementation & Administration 0.01$               0.13$               0.01$               0.14$               0.36$               23.40$                

Technology, Measurement and Verification (M&V), and Evaluation -$                 -$                 -$                 -$                 -$                 0.33$                  

Total Utility-Side Solutions 0.01$               0.13$               0.01$               0.14$               0.22$               23.73$                

Total Customer-Side Solutions and Utility-Side Solutions 0.04$               0.26$               0.81$               1.11$               1.71$               121.61$             


